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68835

68879

68899

68917

68919

68533

68972

68994

69019

69027

69036

69063

69072

69116

SEA Region FY09 Pavement Rehabilitation
302763-22, 42 - Hydaburg
302764-22, 42 - Ketchikan

SEA Region School Zone Crossing Improvements
30256442

SEA FFY(G7 NHS & Non-NHS Pavement Refurbishment
30143142

SEA Region FFY07 Non-NHS Pavement Markings
30143242

SEA FFYO5 Airport Surface Maintenance
30259442

SEA Region FFYD7 Scenic View Enhancements
30142042

SEA Region FFYO7 Airports Surface Maintenance
30143642

SEA FFY09 Non-NHS Pavement Markings
30277742

KTN FY10 City Streets Chipseal
30141342

SEA FFY09 Region Highway Special Projects
Funding Not Established

SIT Lake Street Chip Seal {CBS)
30103142

SEA Region FFY09 Scenic View Enhancements
Funding Not Established

SEA Region Milepost & Destination Signs
30097442

SEA FFYQS Highways Deferred Maintenance
30545941 - SE Bridge Maintenance

30546041 - INU Surface Drainage Improvements
30546141 - KTN Tongass Avenue Sidewalk Repair
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Engineering Manager: Gary Franzen

Project #

67417

67418

67485

67606

67784

67861

67955

68033

68183
68222

68332

68635

Project Name

POW Hydaburg Highway Curve Delineation
30107042

SEA Region Traffic Signal Pedestrian Improvements
30090642

SEA Region FFY08 Non-NHS Pavement Markings
30253742

SEA Region FFY06 Airports Surface Maintenance
30109142

SEA Region FFY08 Pavement Rehabilitation
30135742 - Hydaburg
30137842 - Ketchikan

SGY FY(06 Drainage Repair
30255041

SEA FFYO8 Airports Deferred Maintenance
30254341 -Haines Airport

30254641 - Kake Airport

30255141 - Gustavus Airport

SEA Region FFY08 Scenic View Enhancements
30255942

INU Herbert River Truck Trail Surfacing & Transfer

JNU Lemon Road Emergency Repair
30259942

SEA Region FYO8 Airports Surface Maintenance
30265242 - Gustavus Airport Pavement Repair
30265342 - Gustavus Airport Pavement Markings
30265442 - Sitka Airport Pavement Markings
30265742 - Yakutat Airport Runway Repair
30269642 - Haines Airport Pavement Markings
30269742 - Klawock Airport Pavement Markings
30269842 - Skagway Airport Pavement Markings

SEA Region FY09 Airports Deferred Maintenance
30093541 - Yakutat Airport Signs/Wind Cone
30094241 - Sitka Airport Paint Markings
30094641 - Kake Airport Vegetation Management
30096641 - Wrangell Airport Beacen Electrical
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Remarks: ATP Type , ATP DATE
PE through Final PSE  12/26/2007
CA Construct 09/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$ Non-Par GF §
2 22.5 2 26-Dec-2007 25.0 0.0
4 122.9 4 04-Sep-2008 136.6 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 24,956.00 19,701.36 0.00 0.00 5,254.64
4 136,598.73 2,443.61 0.00 0.00 134,155.12
Totals 161,554.73 22,144.97 00 00 139,409,76
Scope Date Scope Text
15-Nov-2007 Install delineators on three curves on road segments of Hydaburg Highway.

Provide drivers with reflective delineators to show the location of the curves.

6/4/08; Install delineators on curves and road segments of Hydaburg Hwy: MP
0.68-1.18, MP 6.91-7.77, MP 8.41-9.46, MP 12.26-16.30, MP 17.6-18.18, and MP 10.78-
21.19.

06/12/2008: REVISED SCOPE - Delineators will be placed in the following areas
Milepoint (MP) 0.68~1.18; MP 6.91-7,77; MP 8.41-9.46; MP 12.26-16.30 ; MP 17.6-
18.18; MP 20.78-21.19 on Hydaburg Highway on Prince of Whales Island. 7.44 miles

in total.
Progress Date Progress Text
12-Jan-2009 Has phase 4 funding. have a approved public interest finding to Construct using

force account. Project has been handed over to Maintenance
Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved ¢5-Jun-2008
Progress Date Environmental Progress Text :
01-Jul-2008 PCE "¢" list complete and sent to FHWA June 5, 2008. Not applicable to ACMP

CPQ review. Project applicable to 2006 agreement between FHWA & SHPO for
"program undertakings with no potential to affect” cultural resources and historic
properties.
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Remarks: ATP Type . L ATP DATE

PE through Final PSE . 11/20/2007
CA Construct 07/0212008
CA Final PSE to Award 07/02/2008
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 FPhase Date Total Par$§  Non-Par GF §
2 58.3 2 20-Nov-2007 64.7 0.0
4 2151 4 02-Jul-2008 239.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 64,774.00 46,781.13 0.0¢ 0.00 17,992.87
4 239,041.00 2,546.06 915.81 34,328.40 202,166.54
Totals 303,815.00 49,327.19 915.81 34,328.40 220,159.41
Scepe Date Scope Text
31-Oct-2007 Place countdown pedestrian signal heads at thirteen traffic signal intersections in
Juneau, Ketchikan, and Sitka that currently do not have them. Piezoelectric
pedestrian push buttons with auditory and visual feedback would be installed at
the intersections.
Progress Date Progress Text
02-Jan-2009 RFP out and will close January 10, 2009, We expect an order placed by the end of

January for delivery by April 2009. Project Design is closed. Sent email to D.
Smith to close project. Can be deleted from Design status book




Remarks: ATP Type : ATP DATE

PE through Final PSE 11/20/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY ' :
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 4.5 2 23-Nov-2007 5.0 0.0
4 68.4 4 11-Feb-2008 75.2 0.0
Project Funding and Expenditure Summary {(amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 5,000.00 4,712.94 0.00 0.00 287.06
4 75,170.00 58,191.95 114.81 0.00 16,978.05
Totals 80,170.00 62,904.89 114.81 .00 17,265.11
Estimated Advertising Date:  02/27/2008
Scope Date Scope Text
22-Qct-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

supplies required to place painted traffic markings on all existing state maintained
roads in Hoonah, Angoon, and Kake,

Progress Date Progress Text
12-Jan-2009 Hoonah and Angoon work is completed. Kake is complete. Project is ready for
closeout.



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 373,515.00 370,807.05 0.08 0.60 2,707.95
Totals 373,515.00 370,807.05 00 .00 2,707.95
Scope Date Scope Text
22-Aug-2006 Hardstand repair at Ketchikan Airport {$75,000} and at Petersburg Airport

{$90,000). Pavement markings maintenance at Petersburg Airport ($26,500).
Safety area downed tree removal at Yakutat Airport ($75,000). Safety area tree
obstruction removal at Gustavus Alrport ($25,000). Pavement marking
maintenance at Hoonah Airport {$15,000).

Progress Date Progress Text
12-Jan-2009 Petersburg pavement markings competed summer 2008. Gustavus obstruction

tree removal completed. Gustavus brush cutting completed. Yakutat tree removal
completed spring and summer 2008.
Problem Date Problem Text

25-Jul-2007 FAA has withdrawn approval for Ketchikan and Petersburg hardstand work.
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Remarks: ATP Type - ATP DATE

PE through Final PSE 02/22/2008
CA Construct 04/25/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$§  Non-Par GF §
2 13.6 2 22.Feb~2008 15.0 0.0
4 1,142.4 4 25-Apr-2008 1,256.5 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 14,949.72 0.00 0.00 50.28
4 1,355,750.00 1,272,923.93 1,779.07 0.00 §2,826.07
Totals 1,370,750.00 1,287,873.65 1,779.07 00 82,876.35
Scope Date Scope Text
28-Jan-2008 Hydaburg Hwy: Rip and patch failed areas and E-chip MP 11.35 to MP 21,

including brushing and ditching. North Tongass Hwy: Ditching MP 13 - MP 16.17
as Phase 1 for chip seal next year phase 2; re:establish two turnouts at MP 13 &
MP 14 by building up and reshaping. Knudson Cove Rd: rip and reshape and
place new B&E chip seal MP 0 - MP 0.64. Revilla Rd: Brush and E-chip MP 0 - MP

2.73.
Progress Date Progress Text
12-Jan-2009 Work completed Hydaburg Highway, POW and Revilla Road and Knudson Cove

Road in Ketchikan. Project is ready for closeout.



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 43,909,33 26,682.24 516.56 0.00 17,227.09
Totals 43,909.33 26,682.24 516.56 00 17,227.09
Scope Date Scope Text
25-Jul-2005 Repair drainage systems in Skagway
Progress Date Progress Text
12-Jan-2009 Work completed except installation of five power panels. New culvert and conduit

installed on Susetts Creek. Nelson Creek and two other culverts completed.
Approval given to use 67444 for additional work to be completed.
Problem Date Problem Text

07-Oct-2008 Panels ordered over a year ago have not been received. Order is being replaced.




Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended ' Exp Last Month Encumbrance Balance

4 325,000.60 110,266.91 22,260.42 0.00 214,733.09
Totals 325,000.00 110,266.91 22,260.42 .00 T 214,733.09
Scope Date Scope Text
26-Feb-2008 Petform deferred maintenance at the following airports:

Haines Airport (use LC 30254341) - pavement and drainage
Kake Airport (use LC 30254641) - fence repair
Gustavus Airport (use LC 30255141) - runway crack seal

Progress Date Progress Text

12-Jan-2009 A portion of Haines drainage completed late fall 2008, Kake airport fence brush
cutting completed in April 2008. Gustavus airport crack seal partially completed
summer 2008,



Remarks:

ATP DATE
04/07/2008

ATP Type
CA Construct

Obligations (amount in thousands of dollars)
Estimate for Fuiure Cbligations

Obligated in
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 133.9 4 07-Apr-2008 147.2 0.0

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 147,155.00 140,445.37 2,650.82 0.00 6,709.63

Totals 147,155.00 140,445.37 2,650.82 .00 6,709.63

Scope Date Scope Text

18-Mar-2008 Cutting and removal of brush and trees by manual methods by the youth corps

Progress Date

under the Southeast Alaska Guidance Association (SAGA} agreement with
DOT&PF. Work wilt take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan, and Sitka.

Progress Text

12-Jan-2009

Work completed in Haines, Ketchikan, Skagway, Juneau and Sitka. Project is
ready for closeout.

10
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Remarks: ATP Type ATP DATE
CA Env Boc 02/02/2001
PE through Final PSE 06/26/2002
CA Construct 07/16/2002
CA Final PSE to Award 07/16/2002
Obligations (amount in thousands of dollars}
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 86,670.39 86,670.39 0.00 0.00 0.00
4 220,002.00 220,002.00 6.00 0.00 0.00
Totals 306,672.39 306,672.39 .00 .00 .00
Scope Date Scope Text
30-Nov-2000 Resolve the disputed ownership of the Herbert River access road (truck trail) and

transfer ownership of the road from the FHWA to the State of Alaska. PE for

upgrading the road by improving the base and constructing a double shot

bituminous surface treatment. Minor ditching and brush cutting will be done prior

to applying the surface treatment. Fellowing surfacing, ownership and

maintenance responsibility will be transferred to the City and Borough of Juneau.
Progress Date Progress Text

12-Jan-2008 Work is complete. The project closeout is in process.
Problem Date Problem Text
28-Aug-2006 Lockdown submitted to FHWA. Closure pending final documentation from M&O
Environmental Information
Contact ERICKSON, KATHRYN Document Ce Expected: Approved
Progress Date Environmental Progress Text
16-Aug-2004 DNR permit.

1




Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 2,000.00 1,062.66 0.00 0.00 937.34
Totals 2,000.00 1,062.66 .00 .00 937.34
Scope Date Scope Text
02-Jun-2008 M&O will replace approximately 100 Cy of pit run gravel adjacent to Lot 3 7-Mile

Subdivision USS 2476 to restore the right of way and correct a hazardous
condition for pedestrians caused by a vertical drop of 10 feet created by driveway
construction. The developer has failed to correct the problem.

Progress Date Progress Text
12-Jan-2009 Work Completed May 2008.

12



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 499,520.00 2,612.24 0.00 0.00 496,907.76
Totals 499,520.00 2,612.24 .00 .00 496,907.76
Scope Date Scope Text
04-Aug-2008 Pavement markings and repairs at the following Southeast airports: Gustavus,

Sitka, Yakutat, Haines, Klawock, and Skagway

Progress Date Progress Text
12-Jan-2009 Pavement Markings to be completed in 2009 for Gustavus, Haines, Skagway and

2010 for Sitka, and Klawock. Gustavus Apron Repair to be completed in summer
2009. Yakutat runway pavement repair to be completed in 2009.

13



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 245,000.00 44,628.91 164.17 13,000.00 187,371.09
Totals 245,000.00 44,628.91 164.17 13,000.00 187,371.09
Scope Date Scope Text
27-Aug-2008 Yakutat Airport Signs/Wind Cone ($90,000) - 30093541

Sitka Airport Paint Markings {$75,000) - 30094241
Kake Airport Vegetation Management ($50,000) - 30094641
Wrangell Airport Beacon Electrical ($30,000) - 30096641

Progress Date Progress Text

12-Jan-2009 Yakutat supplemental wind cone and hold position signs to be completed in 2009.
Wrangell beacon electrical to be completed in 2009. Kake Airport vegitation
control to be completed in the spring of 2009. Sitka airport markings completed in
2008.
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Remarks: . ATP Type - ATP DATE
. PE through Fipai PSE 02/25/2009

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 09-Feb-2009 15.0 0.0
4 07-Apr-2009 1,651.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 15,000.00 12,311.65 6,152.53 0.00 2,688.35
4 1,651,342.00 0.00 0.00 0.00 1,651,342.00
Totals 1,666,342.00 12,311.65 6,152.53 .00 1,654,030.35
Scope Date Scope Text
09-Feb-2009 Rip and patch failed areas, e-chip, brush and ditching on Hydaburg Hwy MP 0-

14.05 and on Ketchikan South Point Higgins MP 0-1.3. Brush and ditch on
Ketchikan Pond Reef Road and Pond Reef Loop Road in preparation for FFY10
chip seal.
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Remarks:

ATP Type ATP DATE
PE through Final PSE, 08/08/2005
CA Construct 07/05/2007
CA Final PSE to Award 07/0572007
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 94,770.52 0.00 0.00 5,229.48
4 1,063,798.00 85,274.34 478.41 0.00 978,523.66
Totals 1,163,798.00 180,044.86 478.41 .00 983,753.14
Expiration Date
Contractor Award Date Award Amount or Calendar Days
NO CONTRACT AWARDED 05-Oct-2007 0
Scope Date Scope Text
28-Jul-2005 Evaluate, design, and enhance school zone crossing traffic devices to meet new

requirements contained in the Alaska Traffic Manual.

Progress Date Progress Text

12-Jan-2009
project's deslgn is closed. The phase 2 needs to be closed out.

Problem Date Problem Text

Submitted specifications to procurement to gather bids for purchase. This

27-Sep-2007

HQ recommended | submit PDA for Phase 4 funding for the entire project. There is

not enough funding so the PDA will sit at HQ until the funding issue is resolved.

HQ reinstated money. Prepared PDA for phase 4 funding. PDA still
June 27, 2007 but HQ stated it will be sent to FHWA.
Environmental Information

at HQ as of

Contact WHITE, BENJAMIN M Document
Progress Date

Pce Expected:30-Apr-2006

Environmental Progress Text

Approved 25-Apr-2006

25-May-2006 PCE complete.
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Remarks:

ATP Type  * . ' ATPDATE
PE through Final PSE 04/20/2007
CA Construct 05/21/2007

CA Final PSE to Award 0572172007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 -10.6 : 2 09-Jan-2008 ~11.6 0.0
4 139.8 4 09-Jan-2008 153.7 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 8,461.57 8,461.57 0.00 0.00 0.00
4 1,189,320.00 1,096,055.19 0.00 27,898.74 65,366.07
Totals 1,197,781.57 1,104,516.76 00 27,898.74 65,366.07
Scope Date Scope Text
23-Mar-2007 Klondike Hwy: Overlay areas with E-Chips, repair pavement depressions,

shoulder repair, ditch, and brush cut; Dyea Rd: Overlay with E-Chips, repair
pavement failures with B-chips, ditch, and brush cut; Sanatorium Rd: Reshape,
new base, and double chip seal; Halibut Pt Rd: Overlay areas with E-Chips, ditch,
and brush cut.

Progress Date Progress Text

12-Jan-2009 Skagway, Klondike, Dyea and Sanatorium Road chip seal completed in June 2007.
Halibut Point Road Chip Seal completed in July 2007. Project ready for closeout,

17



Remarks: ATP Type ATP DATE
CA Construct 04/20/2007

Obligations {amount in thousands of dollars)

Obligated in
FFY
Phase 2008
4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 184,166.00 179,765.01 0.00 0.00 4,400.99
Totals 184,166.00 179,765.01 .00 00 4,400.99
Expiration Date
Contractor Award Date Award Amount _or Calendar Days
ALASKA STRIPING & PAINTING 08-Jun-2007 239,000
Scope Date Scope Text
03-Apr-2007 Provide all labor, solvent, equipment, traffic control devices, and incidental

supplies required to place painted traffic markings (paint and beads to be supplied
by the department) in accordance with Standard Specifications for Highway
Construction and the Alaska Traffic Manual. Work to be accomplished in
Gustavus and on Prince of Wales Island.

Progress Date Progress Text

12-Jan-2009 Work is complete and project is ready for closeout,

18



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance. Balance
4 673,500.00 673,500.00 0.00 0.00 . 0.00
Totals 673,500.00 673,500.00 .00 00 ' .00
Expiration Date
Contractor Award Date Award Amount  or Calendar Days
AGGREGATE CONSTRUCTION (SITKA) 20-Mar-2008 329,636
Scope Date Scope Text '
14-Sep-2005 Various surface maintenance tasks including pavement markings, crack seal,

hardstand repairs, pavement repairs, slotted drain installation, and brush cutting
at the following airports: Ketchikan, Yakutat, Sitka, Wrangell, Gustavus, Haines,
Skagway, and Kake.

Progress Date Progress Text
01-Apr-2009 Airport pavement markings complete in Ketchikan, Gustavus, Haines and

Skagway. Brush cutting completed in Ketchikan, Kake and Gustavus in spring
2007. Sitka pavement markings completed 2007and airport pavement repair work
completed in summer 2008. Approval was given to do pavement repair on the
Sitka Airport was completed in 2008.
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Remarks:

ATP Type ATP DATE
CA Construct 04/25/2007
Obligations (amount in thousands of dollars}
Obligated in
FFY
Phase 2008
4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 167,736.00 155,021.68 0.00 0.00 12,714.32
Totals 167,736.00 155,021.68 .00 .00 12,714.32
Scope Date Scope Text
03-Apr-2007 Cutting and removal of sand, brush, frees, and other vegetation on multiple short

Progress Date

sections (sight distance at various driveways, multiple guardrail installations) over
routes in Juneau, Haines, Wrangell, Petersburg, and on Prince of Wales Island.
Work will be accomplished by manual methods by the youth corps under
Southeast Alaska Guidance Assocation {SAGA) by agreement with DOTS.PF.
Progress Text

12-Jan-2008

Work completed in Prince of Wales, Juneau, Wrangell, Petershurg and Haines.
Project is reeady for closeout.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance - Balance

4 397,600.00 289,022.62 104.31 18,780.50 89,796.88
Totals 397,600.00 289,022.62 104.31 18,780.50 89,796.88
Scope Date Scope Text
03-Jul-2007 Yakutat: Runway Pavement Repairs ($84,000), Pavement Markings ($89,600)

Sitka: Apron Slotted Drain Extension ($134,400), Brush Cufting ($22,400}
Petersburg: Brush Gutting {$22,400) '
Kake: Pavement Markings {$22,400)
Hoonah: Obstruction {Tree) Removal ($22,400)

Progress Date Progress Text

12-Jan-2009 Yakutat pavement repair funding requested to be used for Sitka pavement repair.
Yakutat and Kake Airport Markings completed 2008, Sitka and Petersburg brush
cufting completed in 2008. Hoonah obstruction tree removal completed in 2008.
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Remarks: 7

Obligations (amount in thousands of dollars) |

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance - Balance

4 500,000.00 0.00 0.00 0.00 - 500,000.00
Totals 500,000.00 .00 .00 00 500,000.00
Scope Date Scope Text
11-Mar-2009 Place painted {raffic markings on state maintained roads in Gustavus, Prince of

Wales, Sitka, and Kefchikan. Includes providing all labor, paint, solvent,
equipment, traffic control devices, and incidental supplies required to place
painted traffic markings.
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Remarks:

Obligations (amount in thousands of dollars) - '

Project Funding and Expenditure Summary {amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
4 550,000.00 548.86 0.00 0.00 549,451.14
Totals 550,000.00 548.86 .00 00 - . 549,451 .14
Scope Date Scope Text
28-Apr-2009 Chipseal city streets outlined in the Memorandum of Agreement with the city of
Ketchikan.
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Fuiure Obligations

Phase Date Total Par$  Non-Par GF $
4 08-Apr-2009 350.0 0.0
Scope Date Scope Text
08-Apr-2009 Cutting and removal of brush, trees, and other vegetation; re-establish ditch line to

original configuration to facilitate pavement drainage and avert premature
pavement failure, Asphalt crack seal roadway surfaces to retard future
deterioration. Project is located on multiple full and short sections over noted
routes in Juneau, Haines, Wrangeli, Petersburg and Prince of Wales Island,
Skagway, Sitka, and Ketchikan.
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Remarks:

Obligations (amount in thousands of dollars) N
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §

4 11-Feb-2009 75.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 75,000.00 714.87 714.87 0.00 74,285.13
Totals 75,000.00 714.87 714.87 00 74,285.13
Scope Date Scope Text
11-Feb-2009 Chip seal Lake Street. Memorandum of Agreement with the City and Borough of

Sitka.
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Remarks:

Obligations {amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 16-Apr-2009 201.2 0.0
Scope Date Scope Text
16-Apr-2009 Cutting and removal of brush and trees by manual methods by the Youth Corps

under the Southeast Alaska Guidance Association {SAGA) agreement with
DOT&PF. Work will take place along short sections of various routes in Juneau,
Haines, Skagway, Ketchikan and Sitka.
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Remarks: ATP Type ATP DATE
CA Construct 06/01/2006
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 113,356.00 84,612.90 0.00 0.00 28,743.10
Totals 113,356.00 84,612.90 .00 00 28,743.10
Scope Date Scope Text
02-May-2006 Upgrade or replace milepost markers and replace destination signs on multiple,

Progress Date

short sections of NHS routes in Juneau, Skagway, Sitka, Ketchikan, Wrangell, and
Petersburg.
Progress Text

12-Jan-2009

Problem Date

Signs have been ordered and received work will be accomplished by force account
in 2008.
Problem Text

12-Jan-2009

Some signs received are oversize. Procurement working on matter.
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Remarks:

Obligations (amount in thousands of dollars)

Scope Date Scope Text

28-Apr-2009 Maintenance and repairs on Southeast Region Britdges as identified via bridge
inspections. Facilitate drainage on Juneau Egan Drive & Glacier Highway, Repair
sidewalk along Ketchikan South Tongass Avenue and replace sidewalk by EC *
Phillips.
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Engineering Manager: Greg Patz

Project #

67753

67890

67954

68104

68569

68956

68971

68981

69162

69276

659282

Project Name

KTN Creek Bridge Repair
30134041

SGY Maintenance Station Land Acquisition
30253431

SEA Region FFY08 Snow Removal Equipment
30262842

HNS Klehini River Bridge Repair
30258541

SIT "No Name" Bridge Repairs
30036641

SEA Region Traffic Signal Improvements
30142141

SEA FFYO7 Region Snow Remmoval Equipment
30143842

KTN North Tongass Emergency MP 5 Slide Repair
30102341

SEA FYO6 Harbor Maintenance
30103341

SE M&O Salt Brine
30275541 SE INU Salt Brine System
30276841 SE SIT Salt Brine System

SEA Region FFY09 Snow Removal Equipment
30275942
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05/01/2009 1106 AM

Remarks:
B Obligations {(amount in thousands of doHars)
Project Funding and Expenditure Summary (amounts in dollars) i
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 8,600.00 8,600.00 0.00 0.00 0.00
Totals 8,600.00 8,600.00 .00 .00 00
Scope Date Scope Text
21-Mar-2008 Remove 12 linear feet of sidewalk above void on Ketchikan Creek Bridge. Remove
rubble around conduit. After conduit is repaired, form void and fill with
approximately 8 cubic yards of controlled low strength material. After setup,
remove forming, and replace sidewalk.
Progress Date Progress Text
26-Mar-2009 Project completed. Ready for closeout.
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Remarks: ¢

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

3 120,000.00 12,782.72 0.00 107,073.96 143.32
Totals 120,000.00 12,782.72 .00 107,073.96 143.32
Scope Date Scope Text
02-Sep-1999 Acquisition of land for Skagway maintenance station.
Progress Date Progress Text
26-Mar-2009 Funding not available in FY09.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 1,429,761.00 0.00 0.00 558,002.00 - 871,759.00
Totals 1,429,761.00 .00 00 558,002.00 871,759.00
Scope Date Scope Text
04-Aug-2008 Acquire snow removal equipment for the following:

Ketchikan Airport - Truck with plow & sander and Self-propelled runway broom
Yakutat Airport - Self-propelled snow blower
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary‘(amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 50,000.00 50,000.00 0.00 0.00 . 0.00
Totals 50,000.00 50,000.00 .00 .00 00
Scope Date Scope Text
24-Mar-2008 Repair damage sustained to the bridge structure by repairing bent portals and

trusses. Damage was caused by a logging truck. It is anticipated that
approximately half of repair costs will be reimbursed by the driver's insurance

company.
Progress Date Progress Text
11-Jun-2008 Repairs completed in April 2008 by NR Bridge crew. Preparing final documents

and billing for insurance company.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {(amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 1,500.00 525.63 0.60 0.00 974.37
4 84,466.23 75,253.07 -3,839.62 0.00 9,213.16
Totais 85,966.23 75,778.70 -3,839.62 .00 ) 10,187.53
Scope Date Scope Text
22-Aug-2008 Repair failed support pillars and replace expansion joints on the bridge at Mile 6.5
of Halibut Point Road in Sitka.
Progress Date Progress Text
26-Mar-2009 Repair work completed by NR Bridge crew November 08. Project ready for close
out.

Environmental Information

Contact SCHOLL, JAMES W Document Env Expected: Approved
Progress Date Environmental Progress Text
28-Nov-2008 ADF&G Fish permit issued 10/15/08. Conditional approval from SHPO - we need to

submit a final report by Nov 30. Work completed by M&O in Nov "08.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 32,297.48 5,313.70 6,967.90 5,734.62
Totals 45,000.00 32,297.48 5,313.70 6,967.90 5,734.62
Scope Date Scope Text
12-Aug-2007 Highway deferred maintenance funds for video traffic signal detectors, wireless or

Progress Date

high speed internet access to cabinets, and new traffic signal controllers.
Progress Text

26-Mar-2009

Video cameras installed at Loop & Valley Blvd. Monitoring/adjusting performance,
Additional parts on order.
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Remarks:

Obligations {(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Pregrammed Expended Exp Last Month Encumbrance Balance

4 1,211,502.10 1,055,031.61 0.00 0.00 156,470.49
Totals 1,211,502.10 1,055,031.61 00 .00 156,470.49
Scope Date Scope Text
17-Jul-2007 Acqguire snow removal equipment: Gustavus (loader); Petersburg (trap plow);

Ketchikan (plow truck with sander, towed broom); and Sitka (towed broom)

Progress Date Progress Text
26-Mar-2009 Equipment procurement complete. Close out.
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112009 11:06 AM
5:52508;

Remarks:
Obligations (amount in thousands of dollars)
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF $
4 19-Feh-2009 0.0 50.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
4 50,000.00 46,117.99 9,085.59 0.00 3,882.01
Totals 50,000.00 46,117.99 9,085.59 00 3,882.01
Scope Date Scope Text
19-Feb-2009 Stablilize existing rock slide slope, remove material from roadslide, place barriers

aleng highhway, provide all required fraffic control.
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Remarks: Construction Engineer - Greg Patz

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 258,054.03 214,850.06 16.82 28,000.00 15,203.97
Totals 258,054.03 214,850.06 16.82 28,000.00 15,203.97
Expiration Date
Confractor Award Date Award Amount or Calendar Days
TRUCANO CONSTRUCTION 24-Jan-2008 116,272
Progress Date Progress Text
14-Apr-2009 Final payment processed to Trucano Construction Co for completion of the

Gustavus Mooring Float portion of this project.
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 23-Jan-2009 0.0 120.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance - Balance
4 120,000.00 0.00 0.09 0.00 120,000.00
Totals 120,000.00 .00 .00 .00 120,000.00
Scope Date Scope Text
09-Dec-2008 Purchase and construct salt brine productions systems at Juneau and sitka

maintenance stations. Project includes purchase of self-contained brine making
machine, storage tanks and all required funding.
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05/01/2009 11:06 AN
-Project ID:52148 - |

~ Manager FFY Summary Report

Menager fiymmiv 0.4~
AKSASI69762 '

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 04-Feb-2009 0.0 935.6
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 935,595.00 0.00 0.00 0.60 935,595,00
Totals 935,595.00 .00 .00 .00 935,595.00
Scope Date Scope Text

Acquire snow revoval equipment; Haines (rotary plow, towed broom. and

22-Jan-2009
Sitka{mid sized truck).
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Engineering Manager: Larry White

Project #

67649

67677

67978

67994

68147

68206

68218

68360

68376

68508

68685

68807

68818

69244

69246

69248

Project Name

SEA FY05 Region-wide Vehicle Door Replacement
30103841

SEA Region FY99 Public Facilities Deferred Maintenance
30138741

SEA FY06 Region-wide Vehicle Hoist Replacement
30255841

SEA FY06 Region-wide Lighting Upgrade & Replacement
30256241

KTN Pioneer's Home Flat Roof Replacement
30137441

SIT Court and Office Building Boiler Repair
30137341

KTN Pioneer's Home Roof Replacement {RSA w/H&SS)
30899942

SIT Court & Office Building Underground Storage Tanks
30161141

HNS Maintenance Station Building Siding & Windows
30261641

SEA FY09 Fuel Tank Replacement & SPCC Upgrades
30263741 - Gustavus

30264141 - Klawock

30264241 - Petershurg

30264341 - Skagway

30265041 - Sitka

JNU Pioneer's Home Building Exterior Refurbishing
30296042

JNU SEA Regional Complex Boiler Replacement
30544641

JNU Pioneer's Home Roof Design and Replacement
30998142

SIT FY09 Court & Office Building Fuel Pump Replacement
30271741

SEA FYOS Region-wide Electrical Survey
30271841

PSG FY09 Scow Bay Shop Overhead Door & Operator Replacement
30271941
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69250

69252

69254

69256

69258

69260

69262

69264

69266

69268

69270

69272

69279

YAK FY09 Sand & Chemical Building Beiler Burner & Day Tank
30272641

IJNU FY09 DOT&PF Complex Window Panel Replacement
30272941

KTN FY09 Court Office Building Fire Alarm Upgrades
30273141

JNU FY02 DOT&PF Complex Fire Alarm Upgrades
30273441

KTN FY0S Court Office Building Interior Finish Repairs
30274041

PSG FY09 Scow Bay Shop Damaged Entry Cover Replacement
30274141

YAK FY09 Airfield Lighting Regulator & Electrical Room Roof
30274341

KTN FY09 Maintenance Station Door Operator Replacement
30274641

KLW FY09 Maintenance Station Door Replacement
30274741

SGY FY09 Maintenance Station Potable Water System Repair
30274841

SEA FY09 Region-wide Lighting Upgrade
30274941

SEA FY09 Region-wide Qil/Water Separation, Maint, Upgrade & Rpr
30275041

YAK DY09 Maintenance Shop Roof Repair
30277341
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2009 11:06 Al

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {(amounts in doliars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 102,100.00 98,992.21 0.00 0.00 3,107.79
Totals 102,100.00 98,992.21 00 .00 3,107.79
Scope Date Scope Text
22-Jul-2004 Replace vehicle doors in various buildings in Southeast Region.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 503,657.71 497,644.81 0.00 0.00 6,012.90
Totals 503,657.71 497,644.81 .00 .00 6,012.90
Scope Date Scope Text
25-Aug-1998 Juneau -

Alaska Office Buidling/Door Operator Replacement - $40,000

State Office Building/Additional Third Elevator (Phase H) - $385,000

State Office Building/Parking Structure Lighting - $40,000

Diamond Court House/Boiler Breaching Replacement - $25,000

Sitka -

Court and Office Municipal Building/Roof Membrane & Insulation Replacement -
$155,000
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" 105/01/2009 11:06 AM
Project ID:40901

Manager FFY Summary Report

Manager ffyjrxml
Status CONSTRUCTION

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 160,000.00 139,921.94 16,046.00 0.00 20,078.06
Totals 160,000.00 139,921.94 16,046.00 .00 20,078.06
Scope Date Scope Text
25-Jul-2005 Replace vehicle hoists in Southeast region
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars}

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 62,403.49 60,600.18 0.00 0.00 1,803.31
Totals 62,403.49 60,600.12 .00 .00. 1,803.31
Scope Date Scope Text
25-Jul-2005 Replace and upgrade lighting in Southeast region
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Remarks:

Obligations (amount in thousands of dollaré)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 150,664.43 147,465.39 0.00 0.00 3,199.04
Totals 150,664.43 147,465.39 .00 .00 3,199.04
Expiration Date
Contractor Award Date Award Amount or Calendar Days
UNIVERSAL ROOFING OF AK, INC. 02-0Oct-2006 398,600
Scope Date Scope Text
30-Nov-2004 Replace flat roof on the pioneer's hame in Ketchikan
Progress Date Progress Text
15-Aug-2006 Project advertising imminent.
Problem Date Problem Text
15-Aug-2006 Delayed due to design development complications.
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Manager fiyjmmiv 04 Manager FFY Summaty Repoit 05/01/2009 11:06 AW
KSAS: 6820¢ d Proj: : ‘Status: CONSTRUCTION _ Project |D:40483

Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month  'Encumbrance Balance

4 150,600.60 150,000.00 0.00 0.00 - 0.00
Totals 150,000.00 150,000.00 00 .00 .00
Scope Date Scope Text
30-Nov-2004 Repairfreplace boiler in state court house and office building in Sitka
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Remarks: RSA FUNDING $400,000.00

Obligations {amount in thousands of doliars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 400,000.00 352,415.66 0.60 . 0.00 47,584.34
Totals 400,0600.00 352,415.66 00 . .00 47,584.34
Scope Date Scope Text
29-Aug-2006 Replacement of the roof on Ketchikan Pioneer's Home
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 75,000.00 74,809.61 755.35 0.00 190.39
Totals 75,000.00 74,809.61 755.35 .00 190.39
Scope Date Scope Text
30-Jun-2008 Replace underground storage tank at the Sitka Court and Office Building
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- 05/01/2009 11:06 AM

fre

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary {(amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 85,000.00 0.00 0.00 0.00 85,000.00
Totals 85,000.00 .00 .00 .00 85,000.00
Scope Date Scope Text
30-Jun-2008 Replace siding and windows on the Haines Maintenance Station building
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 185,000.00 0.00 0.00 0.00 185,000.00
Totals 185,000.00 .00 .00 .00 185,000.00
Scope Date Scope Text
30-Jul-2008 Replace fuel tanks and update Spill Prevention and Countermeasures Plan in the

following communities: Gustavus, Klawock, Petersburg, Skagway, and Sitka.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month  Encumbrance Balance
2 30,000.00 29,903.75 0.00 0.00 96.25
4 428,950.00 424,065.65 ¢.c0 0.00 ' 4,884.35
Totals 458,950.00 453,969.40 .00 .00 4,980.60
Estimated Advertising Date:  10/01/2003
Scope Date Scope Text
18-Mar-2003 Provide administrative services to advertise & oversee the design and

construction work to include repairs, cleaning, resurfacing & painting of Juneau
Pioneer's Home building exterfor and to install an exterior foundation drain system
at designated foundation walls to include drain pipe and related materials.
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Remarks:

Obligations (amount in thousands of dolfafs)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 100,000.00 10,157.93 0.00 4,041.25 85,800.82
Totals 100,000.00 10,157.93 00 4,041.25 85,800.82
Scope Date Scope Text
13-Aug-2003 Replace the boiler at DOT&PF 7-Mile regional complex.
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Remarks:

1

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 20,000,00 26,000.00 0.00 0.00 0.00
4 620,000.00 561,466.81 0.00 0.00 58,533.19
Totals 640,000.00 581,466.81 A0 .00 58,533.19
Scope Date Scope Text
25-Mar-2006 RSA with H&HS to design and replace Juneau Pioneer's Home roof during the

summer of 2006. Gost estimates were from roof analysis conducted by USKH
Architects in 2004

Progress Date Progress Text
15-Aug-2006 Construction in progress. Consultant change order for special inspections
executed.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Pregrammed Expended Exp Last Month Ehcumbrance Balance

4 12,200.00 0.00 0.00 0.00 12,200.00
Totals 12,200.00 .00 .00 .00 12,200.00
Scope Date Scope Text
16-Sep-2008 Replace fuel pump at the Sitka Court & Office Building
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Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 .00 45,000.00
Scope Date Scope Text
16-5ep-2008 Electrical survey of buildings in Southeast Region
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance _ Balance
4 60,000.00 0.00 0.00 0.00 60,000.00
Totals 60,000.00 .00 .00 00 60,000.00
Scope Date Scope Text
16-5ep-2008 Replace overhead door and operator at the Petersburg Scow Bay Maintenance
Shop
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 8,496.60 0.00 0.00 - 21,503.40
Totals 30,000.00 8,496.60 .00 .00 21,503.40
Scope Date Scope Text
16-Sep-2008

Install boiler burner and day tank in the Chemical & Storage Building at Yakutat
Airport
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 225,000.00 6,108.78 19.50 0.00 218,891.22
Totals 225,000.00 6,108.78 19.50 .00 218,891.22
Scope Date Scope Text
16-Sep-2008 Replace window panels at the DOT&PF Complex in Juneau
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510112009 11:06 AM

Remarks:
Obligations (amount in thousands of doliars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance - Balance

4 140,000.00 0.00 0.00 . 0.00 140,000.00
Totals 140,000.00 .00 .00 .00 140,000.00
Scope Date Scope Text
16-Sep-2008 Upgrade fire alarms In the Court Office Building in Ketchikan
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance . Balance

4 120,000.00 0.00 0.00 0.00 - 120,000.00
Totals 120,000.00 .00 .00 .00 120,000.00
SBcope Date Scope Text
16-Sep-2008 Upgrade fire alarm system at DOT&PF Complex in Juneau
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase _ Programmed Expended Exp Last Month Encumbrance Balance

4 70,000.00 2,610.93 0.00 0.00 67,389.07
Totals 70,000.00 2,610.93 .00 .00 67,389.07
Scope Date Scope Text
16-Sep-2008 Interior finish repairs at the Court House building in Ketchikan
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Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 7,000.00 0.00 0.00 0.00 7,000.00
Totals 7,000.00 .00 .00 00 7,000.00
Scope Date Scope Text
16-Sep-2008 Replace damaged entry cover at the Scow Bay maintenance shop in Petersburg
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 45,000.00 0.00 0.00 0.00 45,000.00
Totals 45,000.00 .00 .00 00 45,000.00
Scope Date Scope Text
16-Sep-2008 Repair airfield lighting regulator and electrical room roof at Yakutat Airport
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Remarks:

Obligations (amount in thousands of dollars})

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 30,000.00 0.00 0.00 0.00 30,000.00
Totals 30,000.00 .00 .00 .00 30,000.00
Scope Date Scope Text
16-5ep-2008 Replacement of door operator at Ketchikan Maintenance Station
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05/01/2009 11:06 AM

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 20,000.00 0.00 0.00 0.00 20,000.00
Totals 20,000.00 .00 .00 .00 20,000.00
Scope Date Scope Text
16-Sep-2008 Replace door at maintenance station in Klawock
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 25,000.00 0.00 0.00 0.00 25,000.00
Totals 25,000.00 .00 .00 00 25,000.00
Scope Date Scope Text
16-5ep-2008 Repair potable water system at the maintenance station in Skagway
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Remarks:

Obligations (amount in thousands of dollars) .

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance -

4 100,000.00 198,054.39 159.95 0.00 80,945.61
Totals 100,000.00 19,054.39 159.95 00 80,945.61
Scope Date Scope Text
16-Sep-2008 Upgrade lighting in buildings throughout Southeast Alaska
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05/01/2009 11:06 AM

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 125,000.00 0.00 0.08 0.00 125,000.00
Totals 125,000.00 .00 .00 .00 125,000.00
Scope Date Scope Text ]
16-Sep-2008 Maintenance, upgrade and repair of oil/water separators throughout Southeast

Alaska
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 15,000.00 0.00 (.00 0.00 15,0060.00
Totals 15,000.00 .00 .00 .00 15,000.00
Scope Date Scope Text
09-Mar-2009 Repair hole in roof of the Yakutat maintenance shop.
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